VASHON ISLAND SCHOOL DISTRICT
2008 FACILITIES MASTER PLAN
PROJECT TIMELINE

MCGRANAHAN architects

2009
2010
2011
2012
2013

J/F M/A M/J J/A S/O N/D| J/F M/A M/J J/A S/0O N/D| J/F M/A M/J J/A S/0O N/D J/F M/A M/J J/A S/O0| N/D J/F M/A M/J J/A S/0 N/D

3K March 10, 2009 - Bond Vote Fall 2013
Fall 2012 - Move into New Building

Construct New Classroom/Lab Building * Renovation of A & D Buildings *

Move into Renovation

Design & Documentation for Construction

Permit Review

2009
2010
2011
2012
2013

SCHOOL BREAK SCHEDULE

Summer Break
Winter Break

Spring Break 12.19.08



