



GROUP KEY: A: DESIGN COMMITTEE B: STAFF & ADMINISTRATION C: VASHON SCHOOL COMMUNITY D: STUDENTS E: SCHOOL BOARD

2010

MAR

Kickoff Session w/Design Team - A1

- Introductions
- **Group Exercise: "Blink"**
- Review Project Schedule
- Review Existing Master Plan
- **Group Exercise: "Hopes & Fears"**

17

VHS Library 7:00 PM - 9:00 PM

Staff Planning Workshop - B1

- Introductions
- Review Project Schedule
- Review Educational Specifications Process
- "Blink" Exercise Results & Discussion
- **Group Exercise: "Hopes & Fears"**

18

VHS Library 2:45 PM - 3:45 PM

Curriculum, Goals and Vision Workshop - A2

- Present Current Vashon High School Curriculum Model & Trends
- Present/Discuss Education Trends & Directions
- Present Case Studies: Best Practices Throughout VISD, Region & World
- Review Group Exercise Results: "Blink" and "Hopes & Fears"
- **Group Exercise: Goals & Vision**
- Discuss & Determine "Wish List" Items

30

VHS Library 2:45 PM - 4:45 PM

APR

School Board - E1

- Review Ed Spec Deliverables/Process
- Discuss GCCM/Project Delivery Methods

1

McM Library 7:00 PM

Site Tours - A3

- School Tours

CANCELLED

Location TBD Time TBD

APR

Programming Workshop - A4

- Introduce District Parameters for Program (square footage, etc)
- Discuss Program Needs
- Explore Adjacency Requirements

14

VHS Library 2:45 PM - 4:45 PM

Project Delivery Workshop - C1

- GCCM Discussion

14

VHS Library 7:00 PM

School Board - E2

- Progress Update

22

McM Library 7:00 PM

Staff Listening Station - B2

- Individual Staff Interaction

28

VHS Faculty Room 9:00 AM - 11:00 AM

Student Workshop - D1

- **Group Ex: (Re)Imagine High School**

28

Room F107 11:35 AM - 1:20 PM

Programming Workshop - A5

- Review Goals and Vision Boards
- Program Space List Update
- Program Space Adjacencies Presentation
- **Group Exercise: Exploring the Site**

28

VHS Library 2:45 PM - 4:45 PM

Community Planning Workshop - C2

- Information Tables about:
- Hopes & Fears; Master Plan Goals
- Program Spaces; Site Opportunities

28

VHS Library 7:00 PM

MAY

Site Counsel Meeting - C3

- Community Outreach

4

McM 2:40 PM

Programming Updates - B3

- Present/Discuss Adjacencies
- Present/Discuss Program Space List

6

VHS Library 7:30 AM - 9:00 AM

Site Counsel Meeting - C4

- Community Outreach

6

VHS TBD

Site Counsel Meeting - C5

- Community Outreach

10

CES TBD

Detailed Space Data Meetings - B4

- Complete Room Data Sheet Forms

11

VHS Library Time TBD

Concept Design Workshop - A6

- **Group Exercise: Spatial Diagramming**
- Discuss Pros & Cons of Various Diagrams

12

VHS Library 2:45 PM - 4:45 PM

School Board - E3

- Progress Update

13

McM Library 7:00 PM

Student Workshop - D2

- **Group Ex: (Re)Imagine High School Part 2**

26

VHS Library Time TBD

MAY

Concept Design Workshop - A7

- Present Organizational Diagrams
- Discuss Pros & Cons of Various Schemes
- Review/Apply Cost Model to Schemes

26

VHS Library 2:45 PM - 4:45 PM

School Board - E4

- Progress Update

27

McM Library 7:00 PM

JUN

Team Review - A8

- Draft Ed Spec Review & Wrap-Up
- Preparation for Community Open House

22

VHS Library 6:00 PM

Community Review - C6

- Community Open House
- Listening Stations

22

VHS Library 7:00 PM

JULY

School Board - E5

- Workshop: Present & Discuss Final Ed Spec

1

McM Library 6:30 PM

School Board - E6

- Vote to Adopt Final Ed Spec

22

McM Library 7:00 PM